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ESTIMATE RUN 03/24/2004

ESTIMATE SUMMARY 08:35:43

CONTID: C14202 ESTIMATE NO: 0007 FINL 2002

PCN: 14202-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 Thru Rocky Ford PERCENT TIME:

PROJECT NO: NH 0504-045

US 50 Thru Rocky Ford

NAME OF ROAD: 50B

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 03/24/2004 DATE TIME STARTED 04/01/2003

P.O. BOX 580 DATE LET 02/13/2003 DATE WORK BEGAN

DATE AWARDED 02/20/2003 DATE TIME STOPPED 12/08/2003

DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 12/08/2003

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,664,112.84 PARTICIPATING $ $ 934.75

AWARD PROJECT AMT: 1,497,631.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,500.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

100.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS90

99.32%

11,247.87

934.75

934.75

2,434.75

$

$

$

$

1,652,864.97

0.00

1,652,864.97

0.00

1,652,864.97

0.00

0.00

1,652,864.97

0.00

AMOUNT DUE 1,652,864.97 2,434.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,434.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14202-BID ESTIMATE RUN 03/24/2004

PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 97.000 97.000

EACH 0.000 0.00

5.00000 97.000 485.00

202-00090

0010 REMOVAL OF SIDEWALK 1,423.200 1,423.200

SY 0.000 0.00

10.00000 1,423.200 14,232.00

202-00200

0015 REMOVAL OF CURB AND GUTTER 1,990.700 1,990.700

LF 0.000 0.00

6.00000 1,990.700 11,944.20

202-00203

0020 *REMOVAL OF ASPHALT MAT (PLANING) 148,218.000 148,218.000

SY 0.000 0.00

1.00000 148,218.000 148,218.00

202-00240

0025 BLADING 47.000 47.000

HOUR 0.000 0.00

80.00000 47.000 3,760.00

203-01500

0030 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 15.000 13.000

EACH 0.000 0.00

200.00000 13.000 2,600.00

210-00011

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

210-00012

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

360.00000 1.000 360.00

210-00013

0050 ADJUST MANHOLE 34.000 34.000

EACH 0.000 0.00

275.00000 34.000 9,350.00

210-04010

0055 ADJUST VALVE BOX 48.000 48.000

EACH 0.000 0.00

200.00000 48.000 9,600.00

210-04050
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PCN: 14202-BID ESTIMATE RUN 03/24/2004

PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

212-00006

0065 *MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

213-00003

0070 *MULCH TACKIFIER 0.000 0.000

LB 0.000 0.00

2.50000 0.000 0.00

213-00061

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 13,455.170 13,455.170

TON 0.000 0.00

32.00000 13,455.170 430,565.44

403-33741

0075 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 16,960.450 16,960.450

TON 0.000 0.00

36.00000 16,960.450 610,576.20

403-33751

0080 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 2 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 11,309.000 11,309.000

GAL 0.000 0.00

1.00000 11,309.000 11,309.00

411-10255

0090 *CONCRETE CURB RAMP 1,423.200 1,423.200

SY 0.000 0.00

55.00000 1,423.200 78,276.00

608-00010

0095 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,958.000 1,958.000

LF 0.000 0.00

16.00000 1,958.000 31,328.00

609-21020

0100 *DELINEATOR (TYPE I) 51.000 51.000

EACH 0.000 0.00

17.00000 51.000 867.00

612-00001
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PCN: 14202-BID ESTIMATE RUN 03/24/2004

PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *DELINEATOR (TYPE II) 77.000 75.000

EACH 2.000 36.00

18.00000 77.000 1,386.00

612-00002

0110 *DELINEATOR (TYPE III) 12.000 8.000

EACH 4.000 80.00

20.00000 12.000 240.00

612-00003

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000

0120 *EPOXY PAVEMENT MARKING 176.500 176.500

GAL 0.000 0.00

104.00000 176.500 18,356.00

627-00005

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,139.000 2,091.000

SF 48.000 768.00

16.00000 2,139.000 34,224.00

627-02000

0130 *TRAFFIC CONTROL INSPECTION 47.000 47.000

DAY 0.000 0.00

137.50000 47.000 6,462.50

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 99.000 99.000

DAY 0.000 0.00

340.00000 99.000 33,660.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 69.000

EACH 0.000 0.00

100.00000 69.000 6,900.00

630-80342

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80343

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

630-80358

0155 *TRAFFIC CONE 350.000 350.000

EACH 0.000 0.00

11.00000 350.000 3,850.00

630-80380
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PCN: 14202-BID ESTIMATE RUN 03/24/2004

PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0165 F/A ASPHALT PAVEMENT INCENTIVE 31,016.880 31,016.880

F A 0.000 0.00

1.00000 31,016.880 31,016.88

700-70012

0170 F/A INCENTIVE 4,102.000 4,101.820

F A 0.000 0.00

1.00000 4,101.820 4,101.82

700-70014

0175 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0205 DRUM CHANNEL DEV 75.000 75.000

EACH 0.000 0.00

75.00000 75.000 5,625.00

630-80360

0210 REM TREE 5.000 5.000

EACH 0.000 0.00

1,750.00000 5.000 8,750.00

202-00010

0215 HBP (PATCHING) (ASPH) 183.780 183.780

TON 0.000 0.00

120.00000 183.780 22,053.60

403-00720

0220 ADDED ITEM (DOLLAR)/ ADDED ITEM (HAUL) 2,640.000 2,640.000

DOL 0.000 0.00

1.00000 2,640.000 2,640.00

900-00006

0225 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 -74.800

DOL 0.000 0.00

1.00000 -74.800 -74.80

900-00006
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PCN: 14202-BID ESTIMATE RUN 03/24/2004

PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 ADDED ITEM (DOLLAR)/ ADDED ITEM (MILL REPAIR) 1,131.930 1,131.930

DOL 0.000 0.00

1.00000 1,131.930 1,131.93

900-00006

0235 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 6,475.150 6,475.150

DOL 0.000 0.00

1.00000 6,475.150 6,475.15

900-00006

0240 ADDED ITEM (DOLLAR)/ ADDED ITEM (SUPPLY 
MANHOLES/VALVES)

5,302.940 5,302.940

DOL 0.000 0.00

1.00000 5,302.940 5,302.94

900-00006

0245 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 6,475.150 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0250 ADDED ITEM (DOLLAR)/ ADDED ITEM (LIME PRICE REDUCTION) 0.000 -4,297.740

DOL 0.000 0.00

1.00000 -4,297.740 -4,297.74

900-00006

0255 ADDED ITEM (DOLLAR)/ TEMPORARY PAVEMENT MARKINGS 8,035.250 8,035.250

DOL 0.000 0.00

1.00000 8,035.250 8,035.25

900-00006

0260 ADDED ITEM (DOLLAR)/ RUMBLE STRIPS 4,520.000 4,520.000

DOL 0.000 0.00

1.00000 4,520.000 4,520.00

900-00006

0265 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 2,509.850 2,509.850

DOL 0.000 0.00

1.00000 2,509.850 2,509.85

900-00006

0270 ADDED ITEM (DOLLAR)/ PHONE 50.750 0.000

DOL 50.750 50.75

1.00000 50.750 50.75

900-00006

CAT 0200 $934.75 1,638,864.97CURRENT AMT 1,650,112.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0190 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002
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PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00011

0200 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 934.75 $ 1,652,864.97CURRENT AMT 1,664,112.84 $$


